COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2002

ESTI MATE SUMVARY 11:18: 10
CONTI D: C13959 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13959- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIVE ALLOW 70 WORK DAYS
SH 119 Boul der Canyon PERCENT TIME:  52.86 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. STA 1191-017
SH 119 Boul der Canyon
NAVE OF ROAD: 119A
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, I NC. PAY PERI OD ENDI NG 09/ 30/ 2002 DATE TI ME STARTED 08/ 05/2002
1707 COLE BOULEVARD SUI TE 100 DATE LET 05/ 30/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 07/ 2002 DATE TI ME STOPPED 12/17/2002
DATE CONTRACT EXECUTED 06/ 26/ 2002 DATE ACCEPTED 12/17/ 2002
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 08/ 05/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 053,563.64 PARTI Cl PATI NG $ 666, 956. 03 $ 372, 819. 23
AWARD PRQJECT AMT: $ 1,067,806.65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 63. 30% TOTAL EARNI NGS 666, 956. 03 372,819.23
FUNDS AVAI LABLE: $ 386, 607. 61 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 666, 956. 03 372, 819. 23
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,707. 66 -4,078. 24
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 662, 248. 37 368, 740. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 662, 248. 37 368, 740. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 368, 740. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13959-BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT STA 1191- 017 ESTI MATE NO. 0002 11: 18: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____
CAT NO0200 ROADVAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 000
Ls 1. 000 7,345. 00
7, 345. 00000 1. 000 7,345. 00
0010 202-00090  *REMOVAL OF DELI NEATOR 50. 000 0. 000
EACH 0. 000 0.00
3. 40000 0. 000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 429. 000 429. 000
sy 0. 000 0.00
7.70000 429. 000 3,303. 30
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 29, 982. 000 29, 982. 000
5% 0. 000 0.00
2.70000 29, 982. 000 80, 951. 40
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 620. 000 0. 000
SF 620. 000 1, 054. 00
1. 70000 620. 000 1, 054. 00
0030 202-00810 *REMOVAL OF GROUND SI GN 47.000 0. 000
EACH 0. 000 0.00
39. 55000 0. 000 0.00
0035 202-00821 *REMOVAL OF SI GN PANEL 4.000 0. 000
EACH 0. 000 0.00
62. 15000 0. 000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4, 445, 000 2,237.000
LF 0. 000 0.00
3. 45000 2, 237. 000 7,717. 65
0045 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0050 203-00000  UNCLASSI FI ED EXCAVATI ON 87. 000 0. 000
oY 87. 000 2,153, 25
24. 75000 87. 000 2,153. 25
0055 203-01500  BLADI NG 5. 000 2.000
HOUR 3.000 435. 00
145. 00000 5. 000 725. 00



CONTI D C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13959- Bl D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 1191-017 ESTI MATE NO 0002 11:18: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0.00
225. 00000 0. 000 0.00
0065 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 3.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0070 210-00815  *RESET SI GN PANEL 5. 000 0. 000
EACH 0. 000 0.00
145. 00000 0. 000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 214.700 214. 700
oy 0. 000 0.00
36. 00000 214. 700 7,729. 20
0080 304-07005  AGGREGATE BASE COURSE ( CLASS 7) 792. 880 153. 880
o 0. 000 0.00
29. 00000 153. 880 4,462.52
0085 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 18. 990 6. 000
TON 0. 000 0.00
110. 00000 6. 000 660. 00
0090 403-33721  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,431. 830 498. 480
TON 2,932. 920 104, 411. 95
35. 60000 3, 431. 400 122, 157. 84
0095 403-33731  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-34) 4,035. 950 0. 000
TON 4,037. 280 164, 317. 30
40. 70000 4,037.280 164, 317. 30
0096 900-00006 ADDED | TEM (DOLLAR)/ OVERWI TRUCK HBP -120. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0100 420-00110  GEOTEXTILE ( DRAI NAGE) (CLASS A) 116. 330 113. 330
sy 0. 000 0.00
6. 80000 113. 330 770. 64
0105 506-00206  RIPRAP (6 | NCH) 25. 000 0. 000
o 0. 000 0.00

170. 00000 0. 000 0. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13959- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 1191-017 ESTI MATE NO 0002 11:18: 10

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 515-00120  *WATERPROOFI NG ( MEMBRANE) 246. 000 0. 000
5% 246. 000 2,792. 10
11. 35000 246. 000 2,792.10
0115 601-03000 *CONCRETE CLASS D 134. 300 115. 000
cy 19. 800 5, 643. 00
285. 00000 134. 800 38, 418. 00
0120 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 18, 510. 000 19, 239. 000
LB 0. 000 0.00
0. 60000 19, 239. 000 11, 543. 40
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 5, 891. 000 2, 813. 000
LF 325. 000 4, 095. 00
12. 60000 3, 138. 000 39, 538. 80
0130 606-01370  *TRANSI TI ON TYPE 3G 9. 000 0. 000
EACH 0. 000 0.00
960. 00000 0. 000 0. 00
0135 606-01371  *TRANSI TI ON TYPE 3G ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0140 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0.00
1, 035. 00000 0. 000 0. 00
0145 606-01390 *END ANCHORAGE TYPE 3K 2. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 18. 000 5. 000
EACH 2.000 2,520. 00
1, 260. 00000 7.000 8, 820. 00
0155 606-02003 *END ANCHORAGE ( NONFLARED) 2. 000 0. 000
EACH 1. 000 1, 645. 00
1, 645. 00000 1. 000 1, 645. 00
0160 606-11030 *BRIDGE RAIL TYPE 10M 340. 000 0. 000
LF 0. 000 0.00
44. 65000 0. 000 0. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13959- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 1191-017 ESTI MATE NO 0002 11:18: 10

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 612-00001  *DELI NEATOR (TYPE I) 60. 000 . 000
EACH . 000 0.00
20. 35000 . 000 0. 00
0170 612-00003  *DELI NEATOR (TYPE I11) 18. 000 . 000
EACH . 000 0. 00
22. 60000 . 000 0. 00
0175 614-00011  *SIGN PANEL (CLASS I) 242.000 . 000
SF . 000 0.00
18. 10000 . 000 0. 00
0180 614-00012  *SIGN PANEL (CLASS I1) 141. 000 . 000
SF . 000 0. 00
20. 35000 . 000 0. 00
0185 614-00013  *SIGN PANEL (CLASS I11) 51. 000 . 000
SF . 000 0.00
22. 60000 . 000 0. 00
0190 614-00216  *STEEL SIGN POST (2X2 | NCH TUBI NG 438. 000 . 000
LF . 000 0. 00
19. 20000 . 000 0. 00
0195 614-00220 *STEEL SIGN POST (2.5X2.5 | NCH TUBI NG 152. 000 . 000
LF . 000 0.00
40. 70000 . 000 0. 00
0200 614-10125  *VARI ABLE MESSAGE SI GN ( GROUND MOUNTED) 1. 000 . 000
EACH . 000 0. 00
147, 185. 00000 . 000 0. 00
0205 614-80385 *RUMBLE STRI P 7, 200. 000 . 000
LF . 000 0.00
1. 10000 . 000 0. 00
0210 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 . 000
LS . 000 13, 560. 00
13, 560. 00000 . 000 13, 560. 00
0215 626-00000  *MOBI LI ZATI ON 1. 000 . 600
LS . 400 29, 600. 00
74, 000. 00000 . 000 74, 000. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13959- BI D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 1191-017 ESTI MATE NO 0002 11:18: 10

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 627-00001  *PAVEMENT MARKI NG PAI NT 10. 000 10. 000
GAL 0. 000 0.00
340. 00000 10. 000 3, 400. 00
0225 627-00005  *EPOXY PAVEMENT MARKI NG 122. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0230 630-00000 *FLAGG NG 1, 763. 000 280. 000
HOUR 708. 500 18, 421. 00
26. 00000 988. 500 25, 701. 00
0235 630-00001  *PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0240 630-00007  *TRAFFI C CONTROL | NSPECTI ON 54. 000 12. 000
DAY 14. 000 791. 00
56. 50000 26. 000 1, 469. 00
0245 630-00012  *TRAFFI C CONTROL MANAGEMENT 52. 000 15. 000
DAY 16. 000 8, 000. 00
500. 00000 31. 000 15, 500. 00
0250 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0.00
250. 00000 1. 000 250. 00
0255 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 40. 000 10. 000
EACH 0. 000 0. 00
113. 00000 10. 000 1, 130. 00
0260 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 5. 000 2.500
EACH 0. 000 0.00
113. 00000 2.500 282.50
0265 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0. 00
205. 00000 2.000 410. 00
0270 630-80359  *PORTABLE MESSAGE SI GN PANEL 136. 000 27. 000
DAY 30. 000 5, 100. 00
170. 00000 57. 000 9, 690. 00



CONTI D: C13959 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13959- Bl D ESTI MATE RUN 10/ 03/ 2002
PRQJECT: STA 1191-017 ESTI MATE NO 0002 11:18: 10

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 630-80360  *DRUM CHANNELI ZI NG DEVI CE 40. 000 17. 000
EACH 0. 000 0.00
56. 50000 17. 000 960. 50
0280 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 10. 000 2.000
EACH 0. 000 0.00
56. 50000 2.000 113. 00
0285 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 600. 000 300. 000
LF 0. 000 0.00
21. 50000 300. 000 6, 450. 00
0290 630-80380 *TRAFFI C CONE 75. 000 0. 000
EACH 37.500 170. 63
4.55000 37. 500 170. 63
0295 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) -876. 680 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70023 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70025 F/ A QUALITY | NCENTI VE PAYMENT (QC/ QA) 2,651. 240 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

ESTI MATE RUN 10/ 03/ 2002

STA 1191-017 ESTI MATE NO. 0002 11:18:10
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PER OD TH' S CUMLLATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
0325 700- 70034 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,024,955.59$%  372,254.23$% 659, 391.03
STR NO. D 15-AK
0330 606-11010 *BRIDGE RAIL TYPE 10R 210. 000 0. 000
LF 0. 000 0.00
61. 35000 0. 000 0.00
CAT 0300 CURRENT AMT $  12,883.50$ 0.00$ 0.00
STR NO. D-15-G
0335 606-11010  *BRIDGE RAIL TYPE 10R 133. 000 0. 000
LF 0. 000 0. 00
61. 35000 0. 000 0.00
CAT 0301  CURRENT AMT $ 8,159.55$ 0.00$ 0.00
CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
0340 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
7,000. 00000 1. 000 7, 000. 00
0345 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 565. 00
565. 00000 1. 000 565. 00
CAT 0400  CURRENT AMT $ 7,565. 00 $ 565. 00 $ 7,565. 00
PRQJECT TOTAL CURRENT AMI $ 1,053,563.64%  372,819.23$% 666, 956. 03



